

**Livermore Valley Joint Unified School District  
 Measure J Bond Program  
 Contract Changes for Ratification by Board of Trustees  
 June 28, 2022**

A.	Vendor: Kitchell CEM		
	Project: LHS Athletics and Aquatics Renovation & Phase 2 (Future Projects)		
			Amount
	Current Contract Amount:	\$	4,974,877.00
	Item: <b>Service Amendment #4</b>	\$	300,120.00
	Phase 2: Additional days for Program Manger through March 2023 for FMP support (Program Manager revised total days per week = 3), and Project Manager and Project Engineer extension from September 2022 through December 2022 for Phase 2 projects support.		<hr/>
	Revised Contract Amount:	\$	5,274,997.00



# Service Amendment # 4

Measure J Bond

Project: LHS Athletics and Aquatics Renovation & Phase 2 (Future Projects)

Owner: Livermore Valley Joint Unified School District  
685 E. Jack London Blvd.  
Livermore, CA 94550

LVJUSD PO #: 19-00065  
DSA App. #: NA  
DSA File #: NA

Vendor: Kitchell CEM  
1180 Coleman Avenue, Suite 202  
San Jose, CA 95110

Date of Issuance: 6/28/2022

The work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

Description:	Amount
Phase 2: additional days for Program Manager through March 2023 for FMP support (Program Manager revised total days per week = 3) and Project Manager and Project Engineer extension from September 2022 through December 2022 for Phase 2 projects support	<b>\$ 300,120.00</b>
Original Contract Amount	\$3,448,343.00
Previous authorized Amendments	\$ 1,526,534.00
Contract Amount prior to this Amendment	\$ 4,974,877.00
Amount of this Amendment	<b>\$ 300,120.00</b>
New Contract Amount including this Amendment	\$ 5,274,997.00

**Livermore Valley Joint Unified School District**  
Owner

**Kitchell CEM**  
Vendor

\_\_\_\_\_  
Signature

\_\_\_\_\_  
Signature

\_\_\_\_\_  
By:

\_\_\_\_\_  
By:

\_\_\_\_\_  
Date:

\_\_\_\_\_  
Date: