



# Change Order # 1

Measure J Bond

Project: Exterior Painting Project at Lawrence Elementary School

LVJUSD PO Number: 21-04182

Owner: Livermore Valley Joint Unified School District  
685 E. Jack London Blvd.  
Livermore, CA 94550

Contractor: Satellite Painting, Inc.  
5655 Silver Creek Valley Road #449  
San Jose, CA 95138

The work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

Description:	Amount	Days
<b>1 PCO 001</b>		
Description: Reduction of dry rot allowance	\$ (5,900.00)	
Reason: Full allowance of \$10,000.00 for dry rot repairs not needed		
Requested by:		

Original Contract Amount:	\$ 86,000.00
Previous authorized Change Orders	\$ -
Contract Amount prior to this Change Order	\$ 86,000.00
Amount of this Change Order	\$ (5,900.00)
New Contract Amount including this Change Order	\$ 80,100.00

Original Completion Date	8/20/2021
Previous authorized time changes (calendar days)	0
Time changes (calendar days)	0
New Completion Date	8/20/2021

**Livermore Valley Joint Unified School District**  
Owner

**Satellite Painting, Inc.**  
Contractor

Signature

Signature

By:

By:

Date:

Date: