



Change Order # 1

Developer Fees

Project: Large Gymnasium Bleacher Replacement and Student Restroom Renovation at Granada High School

Owner: Livermore Valley Joint Unified School District
685 E. Jack London Blvd.
Livermore, CA 94550

Contractor: Reilly Construction
167 Delano Avenue
San Francisco, CA 94112

LVJUSD PO Number: 21-03543
DSA App. No.: 01-119162
DSA File No.: 01-H7

Date of Issuance: 9/14/2021

The work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

Description:	Amount	Days
1 PCO 001		
Description: Deduction for work not performed; framed walls & tile backer board	\$ (7,898.95)	17

Reason:
Requested by: Owner

Original Contract Amount:	\$ 300,000.00
Previous authorized Change Orders	\$ -
Contract Amount prior to this Change Order	\$ 300,000.00
Amount of this Change Order	\$ (7,898.95)
New Contract Amount including this Change Order	\$ 292,101.05

Original Completion Date	8/14/2021
Previous authorized time changes (calendar days)	0
Time changes (calendar days)	17
New Completion Date	8/31/2021

Livermore Valley Joint Unified School District
Owner

Reilly Construction
Contractor

Signature

Signature

By:

By:

Date:

Date: