



Change Order # 1

Measure J Bond

Project: Joe Michell K8 Campus Wide Paint Project

LVJUSD PO Number: 21-04416

Owner: Livermore Valley Joint Unified School District
685 E. Jack London Blvd.
Livermore, CA 94550

Contractor: George E. Masker, Inc.
7699 Edgewater Dr.
Oakland, CA 94621

Date of Issuance: 7/2/2021

The work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

Description:	Amount	Days
1 PCO 002		
Description: Additional dry-rot repairs on Buildings A & B	\$ 2,900.00	
Reason:		
Requested by:		

Original Contract Amount:	\$ 64,000.00
Previous authorized Change Orders	\$ -
Contract Amount prior to this Change Order	\$ 64,000.00
Amount of this Change Order	\$ 2,900.00
New Contract Amount including this Change Order	\$ 66,900.00

Original Completion Date	8/6/2021
Previous authorized time changes (calendar days)	0
Time changes (calendar days)	0
New Completion Date	8/6/2021

Livermore Valley Joint Unified School District
Owner

George E. Masker, Inc.
Contractor

Signature

Signature

By:

By:

Date:

Date: