



Change Order #1

Measure J Bond

Project: Distribution Panel Upgrades at Granada High School

Owner: Livermore Valley Joint Unified School District
685 E. Jack London Blvd.
Livermore, CA 94550

LVJUSD PO Number: 21-04477
DSA App. No.: 119253
DSA File No.: 1-H7

Contractor: Nema Construction
555 Pierce Street #1005
Albany, CA 94706

Date of Issuance: 2/10/2021

The work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

Description:	Amount	Days
1 PCO 001		
Description: Adoption of add alternates	\$ 238,912.00	8

Reason:
Requested by:

Original Contract Amount:	\$ 129,000.00
Previous authorized Change Orders	\$ -
Contract Amount prior to this Change Order	\$ 129,000.00
Amount of this Change Order	\$ 238,912.00
New Contract Amount including this Change Order	\$ 367,912.00

Original Completion Date	8/14/2021
Previous authorized time changes (calendar days)	0
Time changes (calendar days)	8
New Completion Date	8/22/2021

Livermore Valley Joint Unified School District

Owner

Contractor

Signature

Signature

By:

By:

Date:

Date: