



Change Order #1

CARES Allocations

Project: Districtwide Installation of Pelican Energy Management Systems Upgrades
 Owner: Livermore Valley Joint Unified School District
 685 E. Jack London Blvd.
 Livermore, CA 94550
 Contractor: ACS Controls Corporation
 LVJUSD PO Number: 21-04472
 Date of issuance: 2/1/2022

The work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

Description:	Amount	Days
--------------	--------	------

2 PCO 001

Description: Purchase parts and supplies for Trane units at Joe Michell K-8 School and Livermore High School, Buildings 300 and 400 Reason: Existing actuators and CTI boards will not function with new Pelican controls. Requested by: District	\$ 15,024.05
---	--------------

3 PCO 002

Description: Labor to install Pearl Economizer controllers at Del Valle Continuation High School, Granada High School, Livermore High School, Mendenhall Middle School, and Rancho Las Positas Elementary School Reason: Unanticipated labor needed to complete installations. Requested by: District	\$ 16,501.08
---	--------------

Original Contract Amount:	\$ 168,951.00
Previous authorized Change Orders	\$ -
Contract Amount prior to this Change Order	\$ 168,951.00
Amount of this Change Order	\$ 31,525.13
New Contract Amount including this Change Order	\$ 200,476.13

Original Completion Date	8/14/2021
New Completion Date	11/24/2021

Livermore Valley Joint Unified School District

Owner

Contractor

Signature

Signature

By:

By:

Date:

Date: