

Livermore Valley Joint Unified School District
Measure J Bond Program
Contract Changes for Ratification by Board of Trustees
September 19, 2023

A. Vendor: BKF Engineering
Project: FMP Projects

Current Contract Amount: \$ 509,881.60

Item: **Change Order #1**

Revision of contract to completion date of August 31,
2024. No cost associated with this change order.

Revised Contract Amount: \$ 509,881.60



Service Amendment # 1

Measure J Bond

Project: FMP Projects

Owner:	Livermore Valley Joint Unified School District	LVJUSD PO #:	22-05288
	685 E. Jack London Blvd.	DSA App. #:	NA
	Livermore, CA 94550	DSA File #:	NA

Vendor:	BKF Engineers	Date of Issuance:	9/19/2023
	255 Shoreline Drive, Suite 200		
	Redwood City, CA 94065		

The work shall be carried out in accordance with the following additional project requirements issued in accordance with the Contract Documents. All changes in Contract Sum or Contract Time are as included in this document.

Description:	Amount	Term
1 Extension of contract term to allow for city and county review timelines.	0.00	1 year

Original Contract Amount:	\$ 509,881.60
Previous authorized Amendments	\$ -
Contract Amount prior to this Amendment	\$ 509,881.60
Amount of this Amendment	\$ -
New Contract Amount including this Amendment	\$ 509,881.60

Original Completion Date	8/31/2023
Previous authorized time changes (calendar days)	0
Time changes (calendar days)	366
New Completion Date	8/31/2024

Livermore Valley Joint Unified School District
Owner

BKF Engineers
Vendor

Signature

Signature

By:

By:

Date:

Date: